COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/05/2007

ESTIMATE SUMMARY 08:41:48
CONTID: C13385 ESTIMATE NO: 0010 PROG SPEC YR:2005
PCN: 13385-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 159.( DAYS TIME ALLOW: 340 WORK DAYS
Hogback Park N Ride Phase II PERCENT TIME: 46.76 ORIG TIME ALLOW: 340 WORK DAYS
PROJECT NO: IM 0703-273
Hogback Park N Ride Phase II
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
KELLEY TRUCKING INCORPORATED PAY PERIOD ENDING 07/04/2007 DATE TIME STARTED 08/30/2006
6201 MCINTYRE STREET DATE LET 08/03/2006 DATE WORK BEGAN
DATE AWARDED 08/10/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/24/2006 DATE ACCEPTED
GOLDEN CO 80403 303-279-4150 DATE NOTICE TO PROCEED 08/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,687,744.13 PARTICIPATING $ 58,787.70 $ 0.00
AWARD PROJECT AMT: S 7,779,386.18 NON-PARTICIPATING 6,300,022.69 686,005.80
PERCENT COMPLETE: 73.19% TOTAL EARNINGS 6,358,810.39 686,005.80
FUNDS AVAILABLE: $ 2,328,933.74 STOCKPILED MATERIALS 50,828.36 0.00
GROSS EARNINGS 6,409,638.75 686,005.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -116,690.79 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,292,947.96 686,005.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,292,947.96 686,005.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 686,005.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13385-BID ESTIMATE RUN 07/05/2007
PROJECT: IM 0703-273 ESTIMATE NO: 0010 08:41:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.350
Ls 0.000 0.00
9,308.81000 0.350 3,258.08
0010 202-00001  REMOVAL OF STRUCTURE 6.000 3.000
EACH 3.000 2,599.41
866.47000 6.000 5,198.82
0015 202-00010  REMOVAL OF TREE 128.000 122.000
EACH 6.000 983.76
163.96000 128.000 20,986.88
0020 202-00015  REMOVAL OF HEADWALL 3.000 3.000
EACH 0.000 0.00
1,962.47000 3.000 5,887.41
0025 202-00020  REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
6,668.09000 1.000 6,668.09
0030 202-00035  *REMOVAL OF PIPE 1,206.000 389.000
LF 190.000 1,774.60
9.34000 579.000 5,407.86
0035 202-00037  *REMOVAL OF END SECTION 7.000 1.000
EACH 0.000 0.00
337.13000 1.000 337.13
0040 202-00203  REMOVAL OF CURB AND GUTTER 2,665.000 2,665.000
LF 0.000 0.00
1.74000 2,665.000 4,637.10
0045 202-00220  *REMOVAL OF ASPHALT MAT 27,453.000 22,460.000
sy 623.000 2,168.04
3.48000 23,083.000 80,328.84
0046 202-00210  REMOVAL OF CONCRETE PAVEMENT 52.000 0.000
sy 52.000 1,433.64
27.57000 52.000 1,433.64
0050 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 26,880.000 22,886.000
sy 3,994.000 5,871.18

1.47000 26,880.000 39,513.60



CONTID: C13385 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13385-BID ESTIMATE RUN 07/05/2007
PROJECT: IM 0703-273 ESTIMATE NO: 0010 08:41:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 3,500.000 1,299.000
SF 0.000 0.00
1.56000 1,299.000 2,026.44
0060 202-00810 *REMOVAL OF GROUND SIGN 44.000 31.000
EACH 1.000 26.58
26.58000 32.000 850.56
0065 202-00821 *REMOVAL OF SIGN PANEL 4.000 0.000
EACH 0.000 0.00
15.95000 0.000 0.00
0070 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 0.000
EACH 2.000 1,269.70
634.85000 2.000 1,269.70
0075 202-01000 REMOVAL OF FENCE 3,543.000 3,196.000
LF 347.000 145.74
0.42000 3,543.000 1,488.06
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 870.000 870.000
LF 0.000 0.00
2.32000 870.000 2,018.40
0085 202-01300 *REMOVAL OF END ANCHORAGE 4.000 3.000
EACH 0.000 0.00
194.79000 3.000 584.37
0090 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 482,396.000 462,396.000
cy 18,000.000 99,180.00
5.51000 480,396.000 2,646,981.96
0095 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
95.75000 0.000 0.00
0100 203-01555 DOZING (LANDSCAPING) 20.000 17.000
HOUR 0.000 0.00
100.76000 17.000 1,712.92
0105 203-01597 *POTHOLING 35.000 26.500
HOUR 8.500 10,580.80
1,244.80000 35.000 43,568.00
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PCN: 13385-BID ESTIMATE RUN 07/05/2007
PROJECT: IM 0703-273 ESTIMATE NO: 0010 08:41:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 206-00000 STRUCTURE EXCAVATION 2,697.000 2,497.000
cYy 0.000 0.00
2.61000 2,497.000 6,517.17
0115 207-00205 TOPSOIL 8,361.000 3,643.000
cy 3,005.000 11,058.40
3.68000 6,648.000 24,464.64
0120 207-00210 STOCKPILE TOPSOIL 13,546.000 13,546.000
cYy 0.000 0.00
1.30000 13,546.000 17,609.80
0125 208-00005 *EROSION LOG 3,609.000 1,989.000
LF 1,620.000 4,843.80
2.99000 3,609.000 10,790.91
0130 208-00011 *EROSION BALES (WEED FREE) 500.000 120.000
EACH 138.000 1,891.98
13.71000 258.000 3,537.18
0135 208-00020 *SILT FENCE 10,091.000 6,794.000
LF 3,297.000 3,692.64
1.12000 10,091.000 11,301.92
0140 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
1,013.99000 2.000 2,027.98
0145 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 507.000 361.000
LF 146.000 2,701.00
18.50000 507.000 9,379.50
0150 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 12.000 7.000
EACH 5.000 19,825.90
3,965.18000 12.000 47,582.16
0155 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.650
LS 0.000 0.00
3,700.99000 0.650 2,405.64
0160 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.700
L s 0.100 1,043.83

10,438.28000 0.800 8,350.62
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PCN: 13385-BID ESTIMATE RUN 07/05/2007
PROJECT: IM 0703-273 ESTIMATE NO: 0010 08:41:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 209-00100 *WATER (LANDSCAPING) 400.000 0.000
MGAL 0.000 0.00
36.31000 0.000 0.00
0170 210-00010 RESET MAILBOX STRUCTURE 6.000 3.000
EACH 3.000 652.41
217.47000 6.000 1,304.82
0175 210-00750 *RESET LIGHT STANDARD 6.000 2.000
EACH 0.000 0.00
1,904.54000 2.000 3,809.08
0180 210-00760 *RESET LUMINAIRE 6.000 0.000
EACH 0.000 0.00
211.62000 0.000 0.00
0185 210-00810 *RESET GROUND SIGN 70.000 29.000
EACH 4.000 1,275.92
318.98000 33.000 10,526.34
0190 210-00815 *RESET SIGN PANEL 46.000 3.000
EACH 6.000 95.70
15.95000 9.000 143.55
0195 210-00831 *RESET TRAFFIC SIGNAL HEAD 19.000 0.000
EACH 4.000 2,116.16
529.04000 4.000 2,116.16
0200 210-00840 *RESET TRAFFIC SIGNAL POLE 1.000 0.000
EACH 1.000 3,809.09
3,809.09000 1.000 3,809.09
0205 210-04200 *ADJUST GUARDRAIL 0.000 0.000
LF 0.000 0.00
33.27000 0.000 0.00
0210 212-00006 *SEEDING (NATIVE) 20.000 5.020
ACRE 1.390 764.21
549.79000 6.410 3,524.15
0215 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00

1,556.00000 0.000 0.00
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PCN: 13385-BID ESTIMATE RUN 07/05/2007
PROJECT: IM 0703-273 ESTIMATE NO: 0010 08:41:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 213-00004 *MULCHING (WEED FREE STRAW) 29.000 4.320
ACRE 0.000 0.00
389.00000 4.320 1,680.48
0225 213-00061 *MULCH TACKIFIER 3,450.000 1,124.000
1B 0.000 0.00
2.07000 1,124.000 2,326.68
0226 900-00022 ADDED ITEM (SQUARE YARD)/ HYDRAULIC MULCHING (TEMP) 10,000.000 9,576.000
sy 0.000 0.00
0.33000 9,576.000 3,160.08
0230 213-00700 LANDSCAPE BOULDER 28.000 0.000
EACH 0.000 0.00
220.73000 0.000 0.00
0235 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
10,373.33000 0.000 0.00
0240 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 431.000 0.000
EACH 0.000 0.00
103.73000 0.000 0.00
0245 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 45.000 0.000
EACH 0.000 0.00
466.80000 0.000 0.00
0250 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000
EACH 0.000 0.00
570.53000 0.000 0.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 2,293.000 0.000
sy 0.000 0.00
9.34000 0.000 0.00
0260 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,721.000 169.000
SY 0.000 0.00
1.71000 169.000 288.99
0261 216-00030 SOIL RETENTION BLANKET (SPECIAL) 20,000.000 9,177.000
sy 0.000 0.00

1.45000 9,177.000 13,306.65
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PROJECT: IM 0703-273 ESTIMATE NO: 0010 08:41:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
331.95000 0.000 0.00
0270 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,085.000 0.000
cY 0.000 0.00
20.27000 0.000 0.00
0275 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 641.700 323.730
TON 317.970 39,679.48
124.79000 641.700 80,077.74
0280 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 12,742.000 7,188.830
TON 535.340 26,477.92
49.46000 7,724.170 382,037.45
0281 900-00024 ADDED ITEM (TON)/ HMA (GRADING S) (100) (PG 64-22) 307.680 0.000
(LEVELING COURSE)
TON 307.680 21,229.92
69.00000 307.680 21,229.92
0285 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 9,726.000 0.000
TON 2,906.740 209,488.75
72.07000 2,906.740 209,488.75
0290 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,555.000 1,423.000
GAL 1,494.850 2,406.71
1.61000 2,917.850 4,697.74
0295 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,311.000 334.000
SY 77.500 1,995.63
25.75000 411.500 10,596.13
0300 420-00200 *GEOTEXTILE (WEED BARRIER) 8,361.000 0.000
sy 0.000 0.00
2.33000 0.000 0.00
0305 501-00000 STEEL SHEET PILING (TYPE I) 0.000 0.000
SF 0.000 0.00
17.27000 0.000 0.00
0310 503-00018 DRILLED CAISSON (18 INCH) 20.000 0.000
LF 0.000 0.00
137.55000 0.000 0.00
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PROJECT: IM 0703-273 ESTIMATE NO: 0010 08:41:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0315 503-00036  DRILLED CAISSON (36 INCH) 95.000 76.000
LF 0.000 0.00
312.13000 76.000 23,721.88
0320 503-00042 DRILLED CAISSON (42 INCH) 17.000 17.000
LF 0.000 0.00
386.20000 17.000 6,565.40
0325 506-00209  RIPRAP (9 INCH) 205.750 171.100
cYy 34.650 1,355.85
39.13000 205.750 8,051.00
0330 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 10.000 0.000
cy 0.000 0.00
167.33000 0.000 0.00
0331 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.600 0.000
cy 8.600 3,459.87
402.31000 8.600 3,459.87
0335 601-01000 *CONCRETE CLASS B 82.000 8.000
cy 0.000 0.00
342.20000 8.000 2,737.60
0340 603-01180 *18 INCH REINFORCED CONCRETE PIPE 1,887.000 1,887.000
LF 0.000 0.00
53.91000 1,887.000 101,728.17
0340 MATERIAL ALLOWANCE 18 RCP 0.000
LF 0.000 0.00
14.35000 0.000 0.00
0340 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
14.35000 0.000 0.00
0345 603-01240 *24 INCH REINFORCED CONCRETE PIPE 2,138.000 1,684.600
LF 0.000 0.00
54.92000 1,684.600 92,518.23
0345 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00

23.61000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0345 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
23.61000 0.000 0.00
0346 603-10240 24 INCH CORRUGATED STEEL PIPE 50.000 50.000
LF 0.000 0.00
45.69000 50.000 2,284.50
0347 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
388.50000 1.000 388.50
0350 603-01360 *36 INCH REINFORCED CONCRETE PIPE 850.000 850.000
LF 0.000 0.00
93.38000 850.000 79,373.00
0350 MATERTAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
51.78000 0.000 0.00
0355 603-01480 *48 INCH REINFORCED CONCRETE PIPE 16.000 16.000
LF 0.000 0.00
386.37000 16.000 6,181.92
0359 603-05018 18 INCH REINFORCED CONCRETE END SECTION MCR # 10 3.000 3.000
EACH 0.000 0.00
1,039.13000 3.000 3,117.39
0360 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 6.000 3.900
EACH 0.000 0.00
1,047.71000 3.900 4,086.07
0365 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
1,633.80000 6.000 9,802.80
0365 MATERIAL ALLOWANCE 36" RCP END SECTION 0.000
EACH 0.000 0.00
708.70000 0.000 0.00
0370 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 1.000 0.900
EACH 0.000 0.00
3,065.32000 0.900 2,758.79
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0375 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,410.74000 2.000 8,821.48
0380 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,152.43000 0.000 0.00
0385 604-00350 *INLET TYPE C (SPECIAL) 2.000 2.000
EACH 0.000 0.00
8,562.15000 2.000 17,124.30
0390 604-00505 *INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
5,471.93000 2.000 10,943.86
0395 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,672.13000 1.000 6,672.13
0400 604-13005 *INLET TYPE 13 (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,196.01000 0.000 0.00
0401 604-16005 INLET TYPE 16 (5 FOOT) MCR #9 3.000 3.000
EACH 0.000 0.00
4,565.00000 3.000 13,695.00
0405 604-16010 *INLET TYPE 16 (10 FOOT) 0.000 0.000
EACH 0.000 0.00
4,979.20000 0.000 0.00
0410 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,789.37000 2.000 9,578.74
0415 604-19110 *INLET TYPE R L 5 (10 FOOT) 3.000 2.000
EACH 0.000 0.00
5,982.30000 2.000 11,964.60
0420 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00

6,514.45000 3.000 19,543.35
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0425 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
7,676.26000 2.000 15,352.52
0430 604-19220 *INLET TYPE R L 10 (20 FOOT) 1.000 1.000
EACH 0.000 0.00
9,998.85000 1.000 9,998.85
0435 604-30010 *MANHOLE SLAB BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,573.61000 3.000 10,720.83
0440 604-30020 *MANHOLE SLAB BASE (20 FOOT) 4.000 4.000
EACH 0.000 0.00
3,726.10000 4.000 14,904.40
0445 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN 0.000 0.000
LF 0.000 0.00
37.18000 0.000 0.00
0446 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN REDUCED PRICE 1,700.000 1,700.000
LF 0.000 0.00
28.21000 1,700.000 47,957.00
0450 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 837.000 807.000
LF 0.000 0.00
15.58000 807.000 12,573.06
0455 605-84000 SUBSURFACE DRAIN OUTLET 0.000 0.000
LF 0.000 0.00
12.42000 0.000 0.00
0460 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,045.000 895.000
LF 150.000 2,496.00
16.64000 1,045.000 17,388.80
0465 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 661.000 661.000
LF 0.000 0.00
58.03000 661.000 38,357.83
0470 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00

593.67000 2.000 1,187.34
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0475 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,439.83000 2.000 2,879.66
0480 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
149.14000 0.000 0.00
0485 607-00010 *CORNER AND LINE BRACE POST 7.000 0.000
EACH 0.000 0.00
182.05000 0.000 0.00
0490 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,073.000 0.000
LF 0.000 0.00
2.32000 0.000 0.00
0495 607-11525 *FENCE (PLASTIC) 2,023.000 2,023.000
LF 0.000 0.00
2.79000 2,023.000 5,644.17
0500 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,598.000 0.000
SY 0.000 0.00
37.82000 0.000 0.00
0505 608-00010 *CONCRETE CURB RAMP 108.000 0.000
sy 0.000 0.00
70.24000 0.000 0.00
0510 608-01600 AGGREGATE WALKWAY 2,360.000 0.000
SY 0.000 0.00
5.69000 0.000 0.00
0515 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,628.000 63.000
LF 0.000 0.00
9.62000 63.000 606.06
0520 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,398.000 3,464.000
LF 0.000 0.00
11.94000 3,464.000 41,360.16
0525 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 18,587.000 0.000
SF 0.000 0.00

8.06000 0.000 0.00
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0530 612-00001 *DELINEATOR (TYPE I) 41.000 0.000
EACH 0.000 0.00
14.89000 0.000 0.00
0535 612-00002 *DELINEATOR (TYPE II) 32.000 0.000
EACH 0.000 0.00
17.01000 0.000 0.00
0540 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
19.14000 0.000 0.00
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 10,706.000 5,678.000
LF 1,620.000 8,569.80
5.29000 7,298.000 38,606.42
0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,289.000 945.000
LF 344.000 2,910.24
8.46000 1,289.000 10,904.94
0551 613-00306 3 INCH ELECTRICAL CONDUIT (BORED) MCR LINE NO.1 136.000 136.000
LF 0.000 0.00
23.81000 136.000 3,238.16
0555 613-07000 *PULL BOX (SPECIAL) 18.000 4.000
EACH 9.000 2,856.78
317.42000 13.000 4,126.46
0560 613-07023 *PULL BOX (24"X36"X24") 1.000 0.000
EACH 0.000 0.00
1,163.89000 0.000 0.00
0565 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,587.12000 0.000 0.00
0570 613-34250 *LIGHT STANDARD METAL (25 FOOT) 22.000 0.000
EACH 0.000 0.00
2,645.20000 0.000 0.00
0570 MATERIAL ALLOWANCE LIGHT STANDARD METAL (25 FT) 22.000
EACH 0.000 0.00

2,310.38000 22.000 50,828.36
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0575 613-40000 *CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00
2,645.20000 0.000 0.00
0580 613-40010 *LIGHT STANDARD FOUNDATION 22.000 0.000
EACH 0.000 0.00
740.66000 0.000 0.00
0585 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,877.52000 0.000 0.00
0590 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
317.42000 0.000 0.00
0595 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 36.000 0.000
EACH 0.000 0.00
634.85000 0.000 0.00
0600 614-00011 *SIGN PANEL (CLASS I) 187.000 42.500
SF 47.950 815.63
17.01000 90.450 1,538.55
0605 614-00012 *SIGN PANEL (CLASS II) 139.000 42.200
SF 41.000 784.74
19.14000 83.200 1,592.45
0610 614-00013 *SIGN PANEL (CLASS III) 764.000 0.000
SF 0.000 0.00
21.27000 0.000 0.00
0615 614-00615 *STEEL SIGN POST (W 6X15) 26.000 0.000
LF 0.000 0.00
37.21000 0.000 0.00
0620 614-00818 *STEEL SIGN POST (W 8X18) 29.000 0.000
LF 0.000 0.00
41.47000 0.000 0.00
0625 614-00821 *STEEL SIGN POST (W 8X21) 104.000 0.000
LF 0.000 0.00

46.78000 0.000 0.00
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0630 614-01022 *STEEL SIGN POST (W 10X22) 27.000 0.000
LF 0.000 0.00
48.91000 0.000 0.00
0635 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 352.000 79.000
LF 46.000 586.96
12.76000 125.000 1,595.00
0640 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 51.000 18.000
EACH 6.000 478.44
79.74000 24.000 1,913.76
0645 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 262.000 124.000
LF 0.000 0.00
26.58000 124.000 3,295.92
0650 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 40.000 24.000
80) (SLIPBASE)
EACH 16.000 2,551.84
159.49000 40.000 6,379.60
0655 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,913.88000 0.000 0.00
0660 614-03003 *CONCRETE FOOTING (TYPE 3) 3.000 0.000
EACH 0.000 0.00
2,020.21000 0.000 0.00
0665 614-03004 *CONCRETE FOOTING (TYPE 4) 2.000 0.000
EACH 0.000 0.00
2,020.21000 0.000 0.00
0670 614-03005 *CONCRETE FOOTING (TYPE 5) 6.000 0.000
EACH 0.000 0.00
2,339.19000 0.000 0.00
0675 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 4.000 2,539.40
634.85000 4.000 2,539.40
0680 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 16.000 0.000
EACH 16.000 11,850.56
740.66000 16.000 11,850.56
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0685 614-72875 *LOOP DETECTOR WIRE 3,450.000 0.000
LF 2,692.000 8,533.64
3.17000 2,692.000 8,533.64
0690 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000
EACH 0.000 0.00
26,451.99000 4.000 105,807.96
0695 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 0.000
EACH 0.000 0.00
1,904.54000 0.000 0.00
0700 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 19,045.43
19,045.43000 1.000 19,045.43
0705 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 455.000 0.000
LF 0.000 0.00
4.23000 0.000 0.00
0710 614-87020 *OPTICAL TRANSCEIVER 1.000 0.000
EACH 1.000 2,116.16
2,116.16000 1.000 2,116.16
0715 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.100 16,694.55
166,945.50000 0.900 150,250.95
0720 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 75.000 22.500
HOUR 13.250 2,006.71
151.45000 35.750 5,414.34
0725 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
432,036.63000 1.000 432,036.63
0730 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,436.66000 0.500 2,718.33
0735 627-00002 *THERMOPLASTIC PAVEMENT MARKING 7,478.000 0.000
SF 0.000 0.00

5.19000 0.000 0.00
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0740 627-00005 *EPOXY PAVEMENT MARKING 166.000 0.000
GAL 0.000 0.00
67.43000 0.000 0.00
0745 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 279.250 159.000
GAL 120.250 3,118.08
25.93000 279.250 7,240.95
0750 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,608.000 57.000
(WORD-SYMBOL)
SF 0.000 0.00
15.04000 57.000 857.28
0755 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,801.000 0.000
LINE)
SF 0.000 0.00
9.85000 0.000 0.00
0760 630-00000 *FLAGGING 5,000.000 3,342.000
HOUR 1,034.500 20,690.00
20.00000 4,376.500 87,530.00
0765 630-00007 *TRAFFIC CONTROL INSPECTION 300.000 116.000
DAY 9.000 663.30
73.70000 125.000 9,212.50
0770 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 135.000
DAY 19.000 6,601.55
347.45000 154.000 53,507.30
0775 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 3.000
EACH 2.400 252.70
105.29000 5.400 568.57
0780 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
157.93000 0.000 0.00
0785 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 12.500
EACH 17.200 905.41
52.64000 29.700 1,563.41
0790 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 40.000
EACH 32.000 3,369.28
105.29000 72.000 7,580.88
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0795 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 12.500
EACH 10.000 1,052.90
105.29000 22.500 2,369.03
0800 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 1.200 15,161.65
12,634.71000 2.700 34,113.72
0805 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 1.200 2,526.95
2,105.79000 2.700 5,685.63
0810 630-80360 *DRUM CHANNELIZING DEVICE 383.000 191.500
EACH 153.200 6,452.78
42.12000 344.700 14,518.76
0815 630-80370 CONCRETE BARRIER (TEMPORARY) 2,700.000 1,350.000
LF 1,080.000 41,515.20
38.44000 2,430.000 93,409.20
0820 630-80380 *TRAFFIC CONE 200.000 87.500
EACH 70.000 294.70
4.21000 157.500 663.08
0825 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.400 2,105.78
5,264.46000 0.900 4,738.01
0830 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70010 F/A MINOR CONTRACT REVISIONS 44,596.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70011 F/A PARTNERING 3,185.860 3,185.860
FA 0.000 0.00
1.00000 3,185.860 3,185.86
0845 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 535.400
FA 0.000 0.00

1.00000 535.400 535.40
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0850 700-70025 F/A QUALITY INCENTIVE PAYMENT 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70034 F/A FUEL COST ADJUSTMENT 0.000 -24,057.170
F A -546.490 -546.49
1.00000 -24,603.660 -24,603.66
0865 700-70380 F/A EROSION CONTROL 250,000.000 6,299.180
FA 0.000 0.00
1.00000 6,299.180 6,299.18
0875 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 85,463.980 85,463.980
FA 0.000 0.00
1.00000 85,463.980 85,463.98
0960 900-00010 ADDED ITEM (HOUR)/ MCR #7 CLEAN CULVERTS (JET VAC) 25.000 9.600
HOUR 5.500 1,579.49
287.18000 15.100 4,336.42
0965 700-70230 F/A COMMUNICATION LINES RELOCATE T-MOBILE TOWER 63,581.070 63,581.070
FA 0.000 0.00
1.00000 63,581.070 63,581.07
0970 700-70180 F/A GAS LINES RELOCATE XCEL ENERGY GAS LINE 39,865.000 39,865.000
FA 0.000 0.00
1.00000 39,865.000 39,865.00

CAT 0200 CURRENT AMT $ 7,969,116.65 $ 676,478.78 3% 5,802,853.03
CAT NO0300 WALL 1

0880 206-00000 STRUCTURE EXCAVATION 559.000 441.000
cY 0.000 0.00
2.61000 441.000 1,151.01
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 14,337.000 12,176.000
cy 0.000 0.00

12.03000 12,176.000 146,477.28
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CAT NO0300 WALL 1
0890 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 8,175.000 7,299.000
cy 0.000 0.00
14.03000 7,299.000 102,404.97
0895 504-04410 *BLOCK FACING 23,930.000 19,311.000
SF 0.000 0.00
12.26000 19,311.000 236,752.86
0900 601-01000 *CONCRETE CLASS B 65.000 29.450
cy 7.000 2,395.40
342.20000 36.450 12,473.19
0905 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,560.000 1,941.000
1B 2,605.000 6,460.40
2.48000 4,546.000 11,274.08
0906 900-00022 ADDED ITEM (SQUARE YARD)/ IMPERVIOUS MEMBRANE FOR 3,125.000 3,125.000
RETAINING WALL #1
sy 0.000 0.00
4.95000 3,125.000 15,468.75
0916 900-00012 ADDED ITEM (FOOT)/ MCR #12 GRAVEL FOOTER FOR RETAINING 594.000 0.000
WALL #1
LF 594.000 671.22
1.13000 594.000 671.22
CAT 0300 CURRENT AMT $ 636,661.92 $ 9,527.02% 526,673.36
CAT NOO0301 WALL 2
0910 206-00000 STRUCTURE EXCAVATION 233.000 233.000
cY 0.000 0.00
2.61000 233.000 608.13
0915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 366.000 349.000
cy 0.000 0.00
12.03000 349.000 4,198.47
0920 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 295.000 245.000
cY 0.000 0.00
14.03000 245.000 3,437.35
0925 501-00000 STEEL SHEET PILING (TYPE I) 0.000 0.000
SF 0.000 0.00
17.27000 0.000 0.00
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CAT NO0301 WALL 2
0930 504-04410 *BLOCK FACING 859.000 859.000
SF 0.000 0.00
12.26000 859.000 10,531.34
0935 601-01000 CONCRETE CLASS B 6.000 5.000
cY 0.000 0.00
342.20000 5.000 1,711.00
0940 602-00020 *REINFORCING STEEL (EPOXY COATED) 582.000 338.000
LB 0.000 0.00
2.48000 338.000 838.24
CAT 0301 CURRENT AMT § 23,177.86 $ 0.00s 21,324.53
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0945 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
29,076.65000 1.000 29,076.65
0950 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,375.99000 1.000 25,375.99
0955 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,167.53000 2.000 4,335.06
CAT 0400 CURRENT AMT § 58,787.70 $ 0.00s 58,787.70
PROJECT TOTAL CURRENT AMT § 8,687,744.13 $ 686,005.80 $ 6,409,638.62



